

## NOTIFICATION OF WORKS

<b>Contractor:</b>	Ward and Burke Group Ltd.
<b>Contract:</b>	Clonakilty Flood Relief Scheme
<b>Date of Issue of Notification:</b>	30th August 2019

<b>Date of Works:</b>		
<ul style="list-style-type: none"> <li>• Week starting from Monday 2nd September 2019</li> </ul>		
<b>Location of Works:</b>		
<p><b><u>Kent Street:</u></b></p> <ul style="list-style-type: none"> <li>• Closure in place.</li> <li>• Stonework inside the river.</li> <li>• Secant Piling at the Credit Union.</li> <li>• Secant Piling at the Library.</li> <li>• Temporary Works in the River at the back of the Old Town Hall in preparation for Secant Piling.</li> </ul> <p><b><u>Kent Street Car Park:</u></b></p> <ul style="list-style-type: none"> <li>• Drainage at secant pile wall</li> <li>• Wall Type 18 construction</li> <li>• Sheet piling Kent Street Car Park</li> </ul> <p><b><u>Convent Stream:</u></b></p> <ul style="list-style-type: none"> <li>• In-situ concrete works.</li> </ul> <p><b><u>Works between Clarkes Bridge and Rossa Bridge:</u></b></p> <ul style="list-style-type: none"> <li>• Installation of precast panels on North Bank in the river</li> <li>• Secant Piling downstream Rossa Bridge</li> </ul> <p><b><u>Waterfront:</u></b></p> <ul style="list-style-type: none"> <li>• Stonework in the river.</li> <li>• Outfall through sheet piles</li> </ul> <p><b><u>Instream works from Michael Collins Bridge to Dunnes Stores:</u></b></p> <ul style="list-style-type: none"> <li>• Instream works ongoing</li> </ul> <p><b><u>Ballyhalwick</u></b></p> <ul style="list-style-type: none"> <li>• RC Wall</li> </ul> <p>(Please note all works are subject to change due to tidal, weather and unforeseen circumstances)</p>		
<b>Carol Harris</b>	<b>Community Liaison</b>	<b>086 144 9548</b>