

## NOTIFICATION OF WORKS

<b>Contractor:</b>	Ward and Burke Group Ltd.
<b>Contract:</b>	Clonakilty Flood Relief Scheme
<b>Date of Issue of Notification:</b>	27th March 2020

<b>Date of Works:</b>		
<ul style="list-style-type: none"> <li>• Week starting from Monday 30th March 2020</li> </ul>		
<b>Location of Works:</b>		
<p><b><u>Kent Street:</u></b></p> <ul style="list-style-type: none"> <li>• Wall cladding</li> <li>• Footpath paving</li> </ul> <p><b><u>Fire station Area:</u></b></p> <ul style="list-style-type: none"> <li>• Stonewall construction</li> </ul> <p><b><u>Rossa Bridge:</u></b></p> <ul style="list-style-type: none"> <li>• Road closure in place 23<sup>rd</sup> March to 1<sup>st</sup> May</li> <li>• Installation of package pump station</li> </ul> <p><b><u>Dunnes Stores Outstation</u></b></p> <ul style="list-style-type: none"> <li>• Outstation works</li> </ul> <p><b><u>GAA Outstation</u></b></p> <ul style="list-style-type: none"> <li>• Outstation works</li> </ul> <p><b><u>Waterfront:</u></b></p> <ul style="list-style-type: none"> <li>• Concrete channel</li> <li>• Whales tail plinth</li> </ul> <p><b><u>Convent Stream:</u></b></p> <ul style="list-style-type: none"> <li>• Stonewall cladding</li> </ul>		
(Please note all works are subject to change due to tidal, weather and unforeseen circumstances)		
<b>Carol Harris</b>	<b>Community Liaison</b>	<b>086 144 9548</b>