

## NOTIFICATION OF WORKS

<b>Contractor:</b>	Ward and Burke Group Ltd.
<b>Contract:</b>	Clonakilty Flood Relief Scheme
<b>Date of Issue of Notification:</b>	4th December 2020

<b>Date of Works:</b>		
<ul style="list-style-type: none"> <li>• Week starting from Monday 7th December 2020</li> </ul>		
<b>Location of Works:</b>		
<p><b><u>Rossa Grill Yard</u></b></p> <ul style="list-style-type: none"> <li>• Stone wall construction</li> </ul> <p><b><u>Waterfront</u></b></p> <ul style="list-style-type: none"> <li>• Waterfront Plaque works and Whales Tail</li> </ul> <p><b><u>Outstations and Pumping Stations</u></b></p> <ul style="list-style-type: none"> <li>• M and E works</li> </ul> <p><b><u>10 Clarke Street</u></b></p> <ul style="list-style-type: none"> <li>• Accommodation Works</li> </ul> <p><b><u>Flow Control Structure</u></b></p> <ul style="list-style-type: none"> <li>• M and E works</li> <li>• Accommodation Works</li> </ul> <p><b><u>Croppy Road</u></b></p> <ul style="list-style-type: none"> <li>• Finishes</li> </ul> <p><b><u>Weston Lodge</u></b></p> <ul style="list-style-type: none"> <li>• Shed install</li> </ul> <p><b><u>Section 6</u></b></p> <ul style="list-style-type: none"> <li>• Flood wall finishes</li> </ul> <p><b><u>All Sections</u></b></p> <ul style="list-style-type: none"> <li>• Linemarking</li> </ul> <p><b><u>Convent Stream</u></b></p> <ul style="list-style-type: none"> <li>• Accommodation Works</li> </ul> <p><b><u>Section 4</u></b></p> <ul style="list-style-type: none"> <li>• Flood wall finishes</li> </ul>		
(Please note all works are subject to change due to tidal, weather and unforeseen circumstances)		
<b>Carol Harris</b>	<b>Community Liaison</b>	<b>086 144 9548</b>